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46 2003SEP08

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-A

CAROL C RIVARD (309)782-3272

EMAIL: RIVARDC@RIA.ARMY.MIL

S0107A

DCMA HUNTSVILLE

BLDG 4505 SUITE 301

MARTIN ROAD

REDSTONE ARSENAL ALABAMA 35898-0001

A NONE HQ0338

24290

PEI ELECTRONICS, INC.

110 WYNN DRIVE

HUNTSVILLE, AL. 35805-0927

TYPE BUSINESS: Large Business Performing in U.S.
DAAE20-98-G-0004/0030

2000SEP25

ACRN: AX NET INCREASE: $65,000.00

KIND MOD CODE: G

X   SUPPLEMENTAL AGREEMENT

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003SEP08

ROCK WOODSTOCK
WOODSTOCKR@RIA.ARMY.MIL (309)782-7237
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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

          DIRECT SUPPORT ELECTRICAL SYSTEM TEST SETS (DSESTS)

          SYSTEMS TECHNICAL SUPPORT (STS) FOR EMBEDDED DIAGNOSTICS

1.  THE PURPOSE OF THIS MODIFICATION 46 IS TO PROVIDE ADDITIONAL FUNDING TO

    PLUS UP CLIN 0013 FOR CONTINUATION OF THE MFT EFFORT AS FOLLOWS:

    CLIN          INCREASE FUNDS           FROM                TO

    0013          $65,000.00           $2,425,000.00       $2,490,000.00

2.  THIS INCREASE IN FUNDING FOR CLIN 0013 IS AWARDED IN ACCORDANCE WITH THE

    COST STRUCTURE, OPTION YEAR TWO, OF THIS DELIVERY ORDER 0030.

3.  AS A RESULT OF THE ABOVE, THE FUNDING VALUE FOR DELIVERY ORDER 0030 IS

    INCREASED BY $65,000.00, TO A NEW FUNDING VALUE OF $48,851,480.56.

3.  ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 049 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0013AG        PLUS UP - CONTINUE MFT EFFORT                                                                $         65,000.00              _____________________________                                                                 __________________

              NOUN: STS FOR EMBEDDED DIAGNOSTICS

              PRON: 472EOM0447    PRON AMD: 06    ACRN: AX

              AMS CD: 31206406020

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        65,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0013AG  472EOM0447             AX       1        $               0.00  $          65,000.00            $          65,000.00

        31206406020                   2GAAPM

                                                                           _________________

                                                         NET CHANGE    $          65,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AX        21   22033000025R5R02P31206431E9  S20113                W56HZV           $          65,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          65,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      48,786,480.56              $          65,000.00              $      48,851,480.56
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